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Southern California ITS
Priority Corridor

MEMBER AGENCIES

California Department of
Transportation

California Highway Patrol

San Diego Association of
Governments

Southern California Association of
Governments

Los Angeles County Metropolitan
Transportation Authority

Orange County Transportation
Authority

Riverside County Transportation
Commission

San Bernardino Associated
Governments

San Diego County Regional
Transportation Commission
designee: the California
Trucking Association

South Coast Air Quality
Management District

Ventura County Transportation
Commission

Inland Empire Regional ITS
Strategic Planning
Subcommittee

LA/VENTURA Regional ITS
Strategic Planning
Subcommittee

Orange County Regional ITS
Strategic Planning
Subcommittee

San Diego Regional ITS Strategic
Planning Subcommittee

in cooperation with the

US Department of Transportation

Federal Highway Administration
Federal Transit Administration

Corridor-wide Advanced Traveler
Information System (ATIS)

July 2000

Lead Agency: Caltrans
Project Manager: Roya Hassas, Acting Phone: (949) 724-2562

Summary / Objectives:

The objective of the corridor-wide ATIS project is to integrate two existing ATIS systems
within the Priority Corridor as a first step in deploying a corridor-wide ATIS system. The
work plan calls for a study of existing systems within the corridor to determine what may be
lacking before a corridor-wide system can be implemented. The goal is to find and analyze
“gaps”, either hardware or software throughout the corridor, and then identify the two
existing projects that can be most cost effectively integrated. After identification of the two
existing systems, the team will prepare an implementation plan to fill the gaps and
integrate the two selected systems. Phase Il will deploy a fully integrated system within the
bounds of the two existing selected systems such as TravelTIP and the Los
Angeles/Ventura ATIS projects.

Project Status:

The contract was awarded to TransCore and executed on June 26, 2000.

Critical Issue(s):

Close coordination with other ATIS projects currently under development or contract.
Next Steps:

Initial project status meeting in August
Begin study of existing systems and early start showcase projects

Fiscal / Contractual Information:

$500,000 Federal
+ $125.000 State
$625,000 Sub Total

- $150,000 Steering Committee staff support
$475,000 Project Budget

Consultant:  TransCore- Michael Krueger— (714) 756-0019



